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April 24, 2012   
 

 

Via Electronic Filing 

 

 

Mr. Scot Stone 

Deputy Chief, Mobility Division 

Wireless Telecommunications Bureau 

Federal Communications Commission 

445 - 12
th

 Street, S.W. 

Washington, D.C.  20554 

 

Re: Puget Sound Energy, Inc.; Request for Extension of Narrowbanding 

Deadline and for Extended Implementation Authority 

 

Dear Mr. Stone: 

 

This is in response to your letter dated April 10, 2012, concerning the April 6, 2012, 

request of Puget Sound Energy, Inc. (“PSE”) for an extension of the Part 90 

narrowbanding deadline and for extended implementation authority for certain of 

PSE’s Part 90 station licenses. You have asked PSE to file, between October 1 and 

October 15, 2012, a supplement to its waiver request containing the following 

information: 

 

 Which call signs (and location numbers, for any call signs with multiple 

locations) for which a waiver was requested are not completed and still 

require an extension 

 Why those sites could not be completed sooner, and 

 How much additional time PSE needs to complete those sites. 

 

Because PSE cannot vacate its existing wideband VHF and UHF frequencies until its 

replacement radio system is made fully operational and all users are migrated to it, 

PSE respectfully requests that the Commission act on its waiver request as soon as 

possible and not defer a decision until October 2012.  

 

As explained in PSE’s waiver request and as further clarified below, PSE is 

undertaking a complete rebuild of its private mobile radio service (“PMRS”) 

facilities, migrating to a common communications platform from a number of discrete 

Part 90 radio bands, including an eight-site 900 MHz centralized trunking system, a 
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thirty-one site simplex VHF system, and numerous UHF campus radio systems.
1
 The 

new system will consist of a wide area MPT-1327 trunking system operating on 

channels largely derived from Part 80 Automated Maritime Telecommunications 

Service “(AMTS”) spectrum in the 217-220 MHz band. The new system will involve 

new base station equipment at more than 60 radio sites, 75 dispatch console positions, 

approximately 1,100 vehicular mobile units, and approximately 900 portable units.
2
 

 

Although PSE originally sought to coordinate and license narrowband channels in the 

Part 90 VHF high band (150-174 MHz) for centralized trunking operation, PSE soon 

learned that an insufficient number of channels could be licensed due to other co-

channel and adjacent channel licensees. Aside from retaining some of the basic 

infrastructure at PSE’s current radio sites, the project involves a complete rebuild of 

PSE’s land mobile radio system.
3
 PSE decided very early in this project that the 

company would be able to significantly improve safety, service and features if it were 

to upgrade the radio system instead of simply narrowbanding the existing VHF and 

UHF channels.  

 

PSE’s Consolidated Radio System Project is a complex, wholesale system change-out 

that is comparable in all respects to a system migration to the 800 MHz band, which 

the Commission has recognized can take more time due to the size and complexity of 

such a large-scale system replacement.
4
 PSE’s system migration will increase 

reliability of communications needed by its personnel to maintain electric and gas 

service to the public and will improve interoperability within PSE’s corporate 

divisions, such as between the diverse radio systems currently used by Power 

Production and by Transmission & Distribution Operations, which now use stand-

alone radio systems in different Part 90 frequency bands (450 MHz and 150 MHz, 

respectively).  

 

The new radio system is not compatible with any of the existing radio systems or 

mobile transceivers currently used by PSE. Moreover, because the new radio system 

will operate on a unified platform PSE cannot migrate users from their current radio 

                                                 
1
  PSE Waiver Request, at 2. 

2
  PSE Waiver Request, at 4. 

3
  PSE Waiver Request, at 9. 

4
  County of St. Louis, St. Louis County Missouri, St. Charles County, Missouri, 

Jefferson County 9-1-1- Dispatch Board of Jefferson County, Missouri, the East-West 

Gateway Council of Governments; Request for Waiver of Section 90.209(b) of the 

Commission’s Rules, Order in WT Docket No. 99-87, DA 12-245 (PSHSB, released 

February 21, 2012) (hereafter “St. Louis Waiver Order”). 



                                                                                                                      

 

Scot Stone, Deputy Chief 

April 24, 2012 

Page 3 

 

 

F i s h  &  R i c h a r d s o n  p.c.  

system(s) until the new system has been fully installed and tested.
5
 As explained in 

the original request, and assuming the winter storm season is not prolonged, PSE 

anticipates that it will be able to install much of the radio infrastructure by October 

2012, and that it will install new mobile radios in over 1,100 vehicles during the 

summer and fall of 2012.
6
 However, PSE anticipates that it will not be able to migrate 

users to the new system and discontinue use of its existing wideband Part 90 facilities 

until PSE completes construction of the remaining sites and system coverage is tested 

and found acceptable.
7
  Even though most of the new stations will be installed by the 

end of 2012, the new radio network cannot be operated until all stations are 

completed and the entire system is tested in the summer of 2013.
8
 

 

PSE respectfully submits that because of the size and complexity of this project, PSE 

cannot wait for a decision on its extension request until October 2012. Even if PSE 

amends its request in October 2012 to provide a list of the new stations that have not 

been completed as of that time (currently estimated to be about 5-10 stations), PSE 

will still require an extension of time beyond January 1, 2013, to operate its existing 

VHF and UHF stations in wideband mode because it cannot remove users from those 

systems until the new system is fully operational. That is, PSE cannot make a station-

by-station migration; it can only make a system-wide migration when all of the new 

infrastructure (base stations, node controllers, and dispatch consoles) and subscriber 

units are installed, tested, and operational.  

                                                 
5
  PSE anticipates that it will be able to commence operation on a small portion of the 

new system during the spring of 2012 in the vicinity of the company’s Lower Snake 

River (“LSR”) wind farm in eastern Washington State.  This portion of the network is 

semi-autonomous from PSE’s electric and gas distribution operations in western 

Washington State. Early operation of the LSR radio facilities will provide PSE with 

operational data that should be helpful in facilitating turn-up of the rest of the new 

system in western Washington. 

6
  PSE Waiver Request, at 12-13. Until users are cut-over to the new system, service 

vehicles will be equipped with two mobile radios. 

7
  Further complicating PSE’s ability to initiate station operations is the requirement 

in Section 80.475(a) of the FCC’s Rules that PSE request and obtain modification of 

its geographic AMTS licenses to authorize any transmitter sites, not otherwise 

grandfathered, that would create a contour overlap with the service contours of 

television broadcast stations operating on channels 10 or 13. PSE has initiated this 

process but will not be able to even test these sites until they are authorized by the 

FCC. See, e.g., Application File Nos. 0005135126 and 0005135157. 

8
  Even to meet PSE’s October 2012 construction targets PSE will be taking some risk 

in working during the typical winter storm season in the Pacific Northwest.  
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PSE believes that a 10-month extension is no more than is reasonably necessary for 

PSE to vacate its existing VHF/UHF facilities.
9
 PSE has explained that its operating 

policies restrict it from undertaking major modifications to the radio system during 

the peak winter storm season of October through the end of March.
10

 Thus, PSE 

reasonably anticipates that any outside construction that is not completed by the end 

of October 2012 cannot be completed until the spring and summer of 2013, with 

coverage testing scheduled for July through August 2013,and full cut-over from the 

old systems completed by the end of October 2013.
11

 Given the significant cost and 

operational disruption that can be caused by a project of this magnitude, PSE has 

every intent and incentive to complete the transition as quickly and efficiently as 

possible. As stated in the initial waiver request, PSE anticipates being able to 

relinquish a substantial number of Part 90 VHF and UHF channels once it migrates to 

the new system.
12

 

 

PSE therefore respectfully renews its request for a waiver of Sections 90.209(b) and 

90.155 of the Commission’s Rules, and asks that the Commission act on this request 

as soon as possible.  Should the Commission have any questions or require any 

further information, please communicate directly with undersigned counsel. 

 

Very truly yours, 

 

/s/ Jeffrey L. Sheldon 

 

Jeffrey L. Sheldon 

 

Counsel for Puget Sound Energy, Inc. 

 

 

                                                 
9
  St. Louis Waiver Order, para. 7. 

10
  PSE Waiver Request, at 14. 

11
  Id. 

12
  PSE Waiver Request, at 11. 


